ID	Task Mode	Task Name	Duration	Start	Finish
1		**1 Initation**	**5 days**	**Mon 19/03/1**	**Fri 23/03/18**
2		1.1 Gather Requirements	4 days	Mon 19/03/1	Thu 22/03/18
3		1.2 Sign-off Requirements	1 day	Fri 23/03/18	Fri 23/03/18
4		**2 Planning**	**7 days**	**Mon 26/03/1**	**Tue 03/04/18**
5		**2.1 Project Plan**	**3 days**	**Mon 26/03/1**	**Wed 28/03/18**
6		2.1.1 Identify the Team	1 day	Mon 26/03/1	Mon 26/03/18
7		2.1.2 Allocate Tasks	1 day	Tue 27/03/18	Tue 27/03/18
8		2.1.3 Define Milestones	1 day	Tue 27/03/18	Tue 27/03/18
9		2.1.4 Define Change Management Process	1 day	Wed 28/03/1	Wed 28/03/18
10		**2.2 Cost Planing**	**2 days**	**Thu 29/03/1**	**Fri 30/03/18**
11		2.2.1 Resource	1 day	Thu 29/03/18	Thu 29/03/18
12		2.2.2 Development	1 day	Fri 30/03/18	Fri 30/03/18
13		2.2.3 Storage	1 day	Fri 30/03/18	Fri 30/03/18
14		**2.3 Quality Planning**	**2 days**	**Mon 02/04/1**	**Tue 03/04/18**
15		2.3.1 Define Quality Metrics	1 day	Mon 02/04/1	Mon 02/04/18
16		2.3.2 Define Quality Success Criteria	1 day	Tue 03/04/18	Tue 03/04/18
17		**3 Execution**	**1 day**	**Wed 04/04/1**	**Wed 04/04/18**
18		**3.1 Contracts and Vendors**	**1 day**	**Wed 04/04/1**	**Wed 04/04/18**
19		3.1.1 Negotiate Storage Contract	0.5 days	Wed 04/04/1	Wed 04/04/18
20		3.1.2 Sign-off Storage Contract	0.5 days	Wed 04/04/1	Wed 04/04/18
21		**4 Development**	**11 days**	**Thu 05/04/1**	**Thu 19/04/18**
22		**4.1 Purchase Personalization Items**	**4 days**	**Thu 05/04/1**	**Tue 10/04/18**



Project: Project Plan.mpp
Date: Sat 24/03/18

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

ID	Task Mode	Task Name	Duration	Start	Finish
23		4.1.1 Develop Feature	3 days	Thu 05/04/18	Mon 09/04/18
24		4.1.2 Test Feature	1 day	Tue 10/04/18	Tue 10/04/18
25		4.1.3 Add outstanding Tasks to Backlog	1 day	Tue 10/04/18	Tue 10/04/18
26		**4.2 Personalize Troops**	**4 days**	**Tue 10/04/18**	**Fri 13/04/18**
27		4.2.1 Develop Feature	3 days	Tue 10/04/18	Thu 12/04/18
28		4.2.2 Test Feature	1 day	Fri 13/04/18	Fri 13/04/18
29		4.2.3 Add outstanding Tasks to Backlog	1 day	Fri 13/04/18	Fri 13/04/18
30		**4.3 Personalize Buildings**	**3 days**	**Mon 16/04/1**	**Wed 18/04/18**
31		4.3.1 Develop Feature	2 days	Mon 16/04/1	Tue 17/04/18
32		4.3.2 Test Feature	1 day	Wed 18/04/1	Wed 18/04/18
33		4.3.3 Add outstanding Tasks to Backlog	1 day	Wed 18/04/1	Wed 18/04/18
34		**5 Monitoring & Controlling**	**13 days**	**Wed 04/04/1**	**Fri 20/04/18**
35		**5.1 Overal Project Performance Management**	**13 days**	**Wed 04/04/1**	**Fri 20/04/18**
36		5.1.1 Evaluate Time	13 days	Wed 04/04/1	Fri 20/04/18
37		5.1.2 Evaluate Cost	13 days	Wed 04/04/1	Fri 20/04/18
38		5.1.3 Evaluate Quality	13 days	Wed 04/04/1	Fri 20/04/18
39		5.1.4 Manage Risks	13 days	Wed 04/04/1	Fri 20/04/18
40		5.1.5 Manage Resources	13 days	Wed 04/04/1	Fri 20/04/18
41		5.1.6 Manage Contracts	13 days	Wed 04/04/1	Fri 20/04/18
42		5.2 Backlog Management	13 days	Wed 04/04/1	Fri 20/04/18
43		**5.3 Stakeholder management**	**9 days**	**Tue 10/04/18**	**Fri 20/04/18**
44		5.3.1 Get feedback	9 days	Tue 10/04/18	Fri 20/04/18



ID	Task Mode	Task Name	Duration	Start	Finish
45		5.3.2 Requirements revision	9 days	Tue 10/04/18	Fri 20/04/18
46		**6 Closing**	**3 days**	**Wed 18/04/1**	**Fri 20/04/18**
47		6.1 Formal Project Sign-off	1 day	Wed 18/04/1	Wed 18/04/18
48		6.2 Scope Analysis	1 day	Thu 19/04/18	Thu 19/04/18
49		6.3 Reslease resources	1 day?	Fri 20/04/18	Fri 20/04/18
50		6.4 Contract Closure	1 day?	Fri 20/04/18	Fri 20/04/18
51		6.5 Lessons Learned Documentation	1 day?	Fri 20/04/18	Fri 20/04/18





Project: Project Plan.mpp
Date: Sat 24/03/18

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Project Plan.mpp
Date: Sat 24/03/18

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: Project Plan.mpp
Date: Sat 24/03/18

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			